Metropolitan Transportation Commission

Programming and Allocations Committee

September 10, 2003 [tem Number 4d
State Trangportation | mprovement Program
End-of-Year Project Delivery Status Report (FY 2002-03)

Subject: End of Fiscal Year 2002-03 project delivery status report for State Transportation
Improvement Program (STIP) projects.

Background: Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and
project delivery requirements for transportation projects. Projects programmed in the
STIP must receive an allocation from the Cdifornia Transportation Commission (CTC) or
Caltrans by the end of the fiscal year in which the funds are programmed. Funds not
allocated or extended by the CTC within this deadline are deleted from the STIP with the
funds returned to the county in the next county share period.

MTC staff monitors the delivery of STIP projects, and has been informing members of
the Bay Area Partnership on a monthly basis of the project delivery requirements and
pending deadlines.

Status: The Bay Area maintained its reputation for on-time project delivery this year for projects
programmed in the STIP. Over 91 percent of the programmed projects and 97 percent of
the funding were delivered in FY 2002-03, compared with 88 percent of the projects and
96 percent of the fundsin FY 2001-02. A chart reflecting the region’s STIP project
delivery for FY 2002-03 is provided in Attachment A, and summarized below.

A totd of 79 projects, for $209.2 million in Regiona Improvement Program (RIP) funds
were programmed in FY 2002-03 of the State Transportation Improvement Program
(STIP) for the MTC region. Of this amount, 58 projects totaling $195.2 million received
alocations by the June 30, 2003 deadline. The dlocation status for each individua STIP
project with funds programmed in FY 2002-03 is provided in Attachment B.

An additional sixteen projects totaling $5.4 million were submitted to Caltrans for
alocation. Due to the State’ s budget situation and the subsequent Allocation Plan
ingtituted by the CTC, these projects were placed on a pending alocation list by the CTC
and may be considered for alocation at alater date. These projects are considered
delivered under the rules of SB 45. No project needed an alocation extension.

There are seven STIP projects totaling $6 million with funding in this year that lapsed due
to missed dlocations. A list of these projects, which represent 9% of the region’s projects
and 3% of the region’s funding programmed in FY 2002-03 of the STIP, is also presented
in Attachment A. Of these funds, $5,100,000 (85% of all lapsed funds) was programmed
to the City of Concord's Y gnacio Valey Road Widening Project.  The project
experienced a significant cost increase and the project was withdrawn from the STIP at
the request of the Contra Costa Transportation Authority until additiona funding could be
secured. These funds will return to the respective county share in the next county share
period beginning FY 2004-05.

In addition to the $195.2 million alocated for the FY 2002-03 projects, $29.5 million was
advanced and allocated for three FY 2003-04 projects:

$10 Million — Alameda I-680 Soundwalls
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$15 Million — BART Oakland Airport Connector
$4.5 Million — U.S. 101 / Ralston Avenue Interchange Modification

Including these advanced projects, 61 projects, totaing $224.7 million were allocated in
FY 2002-03.

Aswadl, $26 million programmed in 2002-03 was advanced using local funds through AB
3090 (Statutes of 1992) STIP amendments, which allows project sponsors to advance
projects using local funds while receiving a replacement project or reimbursement through
the STIPin alater year. Of this $26 million, $25 million in local funds was advanced for
an Alameda County project, Misson 880 HOV Lanes. Although programmed STIP
funds will not be alocated by the CTC until FY 2004-05, the substitution of STIP funds
with local funds keeps the projects moving forward and creates up capacity inthe CTC's
STIP Allocation Plan for additiona projects from the MTC region.

Attachment A - FY 2002-03 STIP (RTIP) Project Delivery Status Chart
Attachment B - List of STIP projects programmed in FY 2002-03 with status
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FY 2002-03 End of Year Local and Caltrans RTIP Project Delivery

as of June 30, 2003

FY 2002/03 STIP (RTIP) Project Delivery Target:
Local 58 Projects (73%) $ 54.4 Million (26%)
Caltrans 21 Projects (27%) $154.8 Million (74%)

Total 79 Projects $209.2 Million

Attachment A

Local Allocations:
36 Projects

Funds that Lapsed on July 1, 2003:
Contra Costa - Ygnacio Valley Road Widening - $5,100,000
Marin - CMAQ Match Reserve - $92,000
Santa Clara - CMAQ Match Reserve - $274,000
Solano - Vallejo Ferry Terminal Parking - $125,000
Solano - Fairfield's Central Ave Rehab - $158,000
Solano - CMAQ Match Reserve - $178,000
Solano - Jepson Parkway (180 Reliever) - $100,000
Total Local: 7 Projects - $6,027,000

$40.6 Million

Caltrans Allocations:
22 Projects
$154.6 Million

Delayed by CTC
Local:

16 Projects
$5.4 Million
Caltrans:

Extensions
No projects

- No projects -

Extensions
0 Projects - $0 M

Allocated
58 Projects - $195.2 M

Allocation delayed by CTC
16 Projects - $5.4 M

MTC - Programming and Allocations

Funds to Lapse:

Local:

7 Projects

$6 Million
Caltrans:

- No projects -

M Local

O Caltrans

Funds to Lapse
7 Projects - $6 M

9/4/2003



STIP ALLOCATION STATUS REPORT Attachment B
ALLOCATION DEADLINE 6/30/2003

ALAMEDA COUNTY
ALAMEDA COUNTY
RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount  Allocations Balance Comments

*On CTC pending allocation list; below current
allocation plan line - allocation not anticipated in

ALA990020 AC Transit Engine transmission rehab CON 628,000 0 628,000 near future
Removed from STIP in June 03 - AB 3090
ALA010003 Alameda Co Crow Cyn Rd, improvements PSE 450,000 0 450,000 replacement project in FY 04-05
ALA990010 Caltrans EB HOV lane ext at Bay Bridge 6/13/2002 CON 4,895,000 4,895,000 0 Allocated
*CTC allocated $9M in June 03 - remaining
ALA978027 Caltrans HOV, SCI Co Line-Alvarado/Niles 6/26/2003 CON 33,960,000 8,923,000 25,037,000 $25M moved out to FY 4/5 as AB3090
PSE & Allocated
ALA010006 Caltrans Extend Dumbarton HOV Ins to Rt 880 7/1/2002 ENV 480,000 480,000 0 PSE 375,000; ENV 105,000
ALA010005 Caltrans HOV on ramp at Newark Bl 7/1/2002 PSE 300,000 300,000 0 Allocated
ALA010009 Caltrans Soundwall, Livermore,Vasco Rd-First St 7/1/2002 ROW 73,000 73,000 0 Allocated
ALA010032 Caltrans Rt 580 noise barrier 7/1/2002 PSE 600,000 600,000 0 Allocated
ENV &
PSE & Allocated
ALA010050 Caltrans Soundwall, Oakland EB, 14th Av-Ardley 7/1/2002 RW SUP 122,000 122,000 0 ENV 39,000; PSE 73,000; ROW SUP 10,000
MTC990005 MTC PPM (SO) 9/16/2002 CON 86,000 86,000 0 Allocated
ALA99SA01 ACCMA PPM (SO) 10/21/2002 CON 100,000 100,000 0 Allocated
Removed from STIP in June 03 - AB 3090
ALA010052 Newark Central Ave RR overpass at UPRR ENV 145,000 0 145,000 replacement project in FY 04-05
Removed from STIP in June 03 - AB 3090
ALA010053 Newark Thornton Av, Gateway-Hickory, widen ENV 120,000 0 120,000 replacement project in FY 04-05
Removed from STIP in June 03 - AB 3090
ALA99SA18 Union City Alvarado-Niles, pavement rehab CON 240,000 0 240,000 replacement project in FY 04-05
TOTALS FOR ALAMEDA COUNTY - RTIP 42,199,000 15,579,000 26,620,000
ITIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount  Allocations Balance Comments

ROW &
ALA977048 Capitol Corridor Centerville Station 5/22/2003 1,205,000] 1,205,000 - Allocated ROW 855,000; CON 350,000

TOTALS FOR ALAMEDA COUNTY - ITIP 1,205,000 1,205,000



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

Attachment B

CONTRA COSTA COUNTY
CONTRA COSTA
RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
CC-990004 Caltrans HOV In, Marina Vista-N Main 6/13/2002 CON 32,696,000 32,696,000 0 Allocated
CON &
CON
CC-990007 Caltrans  Rt. 4 Widening - RR Ave. to Loveridge Rd. 5/22/2003 SUP 22,707,000 22,707,000 0 Allocated CON 19,307,000; CON SUP 3,400,000
CC-99SA08 Caltrans Alcosta Rd interchange 6/26/2003 CON 3,500,000 0 3,500,000 Allocated
CC-010001 Concord Ygnacio Valley Rd widening CON 5,100,000 0 5,100,000 * Funds lapsed
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 54,000 54,000 0 Allocated
*On CTC pending allocation list; below current allocation
CC-010024  Antioch Rt 4 Hillcrest Av EB off ramp, widen ENV 50,000 0 50,000 plan line - allocation not anticipated in near future
CC-010025 ACCMA  San Pablo Ave SMART corridor 8/22/2002 CON 1,500,000 1,500,000 0 Allocated
*On CTC pending allocation list; below current allocation
CC-991089 Lafayette Reliez Valley Rd walkway (SO) CON 109,000 0 109,000 plan line - allocation not anticipated in near future
*On CTC pending allocation list; below current allocation
CC-010033 Danville  Oak Hill Park frontage improvements (SO) CON 62,000 0 62,000 plan line - allocation not anticipated in near future
ENV 4,000; PSE 10,000 On CTC pending allocation list;
ENV & below current allocation plan line - allocation not
CC-010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail (SO) 7/18/2002 PSE 14,000 4,000 10,000 anticipated in near future
*On CTC pending allocation list; below current allocation
CC-010036 San Pablo San Pablo Dam Rd ped path (SO) CON 115,000 0 115,000 plan line - allocation not anticipated in near future
ENV 3,000; PSE 2,000 On CTC pending allocation list;
ENV & below current allocation plan line - allocation not
CC-010038 CC County |-80 Bikeway storm drain grates (SO) 9/1/2002 PSE 5,000 3,000 2,000 anticipated in near future
ROW 200,000; CON 100,000 On CTC pending allocation
ROW & list; below current allocation plan line - allocation not
CC010040  Martinez  Bay Trail, phase 2 segments (SO) CON 300,000 0 300,000 anticipated in near future
Allocation request submitted for CON funds and moved
above current allocation plan line; these PSE funds are
below current allocation plan line - allocation not
CC-010027 BART Pittsburg-Bay Point terminal zone, turnback PSE 350,000 0 350,000 anticipated in near future
Allocation request submitted; funds are below current
allocation plan line - allocation not anticipated in near
CC-010030 BART Add parking level @ Richmond BART station PSE 200,000 0 200,000 future
TOTALS FOR CONTRA COSTA COUNTY - RTIP 66,762,000 56,964,000 9,798,000
ITIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
CC-990007 Caltrans Rt. 4 Widening - RR Ave. to Loveridge Rd. 5/22/2003 CON 5,000,000 5,000,000 0 Allocated
ROW &
ROW Allocated (Caltrans Support)
CC-010003 Caltrans  1-80 WB HOV GAP Closure 7/1/2002 SUP 1,500,000 1,500,000 0 ROW 1,300,000; ROW SUP200,000
TOTALS FOR CONTRA COSTA COUNTY - ITIP 6,500,000 6,500,000 0



STIP ALLOCATION STATUS REPORT Attachment B
ALLOCATION DEADLINE 6/30/2003
MARIN COUNTY

MARIN COUNTY

RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
|
CON & Partial Allocation - $5,975,000 moved to FY 03-04
MRN990001 Caltrans  Reversible HOV, segs 2,3,4 6/26/2003 CON SUP 8,000,000 2,025,000 5,975,000 CON 6,441,000; CON SUP $1,559,000

*23,000 *On CTC pending allocation list;
below current allocation plan line -
Remaining $92,000 lapses - returned to

MTC990004 MTC CMAQ match reserve (SO) CON 115,000 0 115,000 Marin County Share
MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 100,000 100,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 18,000 18,000 0 Allocated
MRN991006 Larkspur Sir Francis Drake Bl, Rt 101-east limits (SO) 9/12/2002 CON 163,000 163,000 0 Allocated

CON 121,000; PSE 10,000
*On CTC pending allocation list; below

PSE & current allocation plan line - allocation not

MRNO010027 Sausalito Bridgeway, Princess-Johnson, rehab (SO) 4/3/2003 CON 131,000 0 131,000 anticipated in near future
MRN990035 Marin CMA Manzanita park and ride, phase 2 (SO) 6/26/2003 CON 311,000 0 311,000 Allocated
|
TOTALS FOR MARIN COUNTY - RTIP 8,838,000 2,306,000 6,532,000
ITIP

Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments

MRN990001 Caltrans Reversible HOV, segs 2,3,4 6/26/2003 CON 7,000,000 7000000 0 Allocated

TOTALS FOR MARIN COUNTY - ITIP 7,000,000 7000000 0



STIP ALLOCATION STATUS REPORT Attachment B
ALLOCATION DEADLINE 6/30/2003

NAPA COUNTY

NAPA COUNTY
RTIP

Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
.
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 10,000 10,000 0 Allocated
NAP010007 Napa County Steele Canyon Rd, Rt 128-Headlands, rehab (SO) 7/16/2002 CON 450,000 450,000 0 Allocated
NAP010009 Napa TPA Planning, programming, and monitoring (SO) 4/3/2003 PSE 60,000 60,000 0 Allocated
TOTALS FOR NAPA COUNTY - RTIP 520,000 520,000 0
ITIP

TOTALS FOR NAPA COUNTY - ITIP



STIP ALLOCATION STATUS REPORT Attachment B
ALLOCATION DEADLINE 6/30/2003
SAN FRANCISCO COUNTY

SAN FRANCISCO COUNTY

RTIP

Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
|
MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 322,000 322,000 0 Allocated
SF-010008 MTC/SFCTA Planning, programming, and monitoring (SO) 5/22/2003 CON 58,000 58,000 0 Allocated
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 47,000 47,000 0 Allocated
SF-991030  Caltrans Doyle Dr replace PSE 8,000,000 5,000,000 3,000,000 *Amendment shifted $3m to ENV
SF-010030 San Francisco Laguna Honda, O'Shaughnessy bike paths (SO) 11/15/2002 PSE 160,000 160,000 0 Allocated
SF-010027  Peninsula JPB Caltrain rapid rail improvements 5/22/2003 CON 3,000,000 3,000,000 0 Allocated

*On CTC pending allocation list;
below current allocation plan line -
allocation not anticipated in near

SF-010029  BART Embarcadero, Montgomery seismic retro (SO) ENV 500,000 0 500,000 future.
TOTALS FOR SAN FRANCISCO COUNTY RTIP 12,087,000 8,587,000 3,500,000
ITIP
Allocation Programmed  Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
SF-991030 [SFCTA SR 101 Doyle Drive Replacement 7/1/2002 28,000,000/ 28,000,000  o|Allocated (Caltrans Support

TOTALS FOR SAN FRANCISCO COUNTY - ITIP 28,000,000 28,000,000 0



STIP ALLOCATION STATUS REPORT Attachment B
ALLOCATION DEADLINE 6/30/2003
SAN MATEO COUNTY

SAN MATEO COUNTY

RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
|
SM-010031 Caltrans  Aux lanes, 3rd Av-Millbrae Av 07/01/02 PSE 350,000 350,000 0 Allocated
SM-010009 Atherton  Middlefield Rd. Rehabilitation 01/02/02 CON 152,000 152,000 0 Allocated
MTC990005 MTC Planning, programming, and monitoring (SO) 09/16/02 CON 47,000 47,000 0 Allocated
ENV & Allocated
SM-010046  Caltrans  Aux lanes-SCL Co. line to Marsh Rd 07/01/02 PSE 1,535,000 1,535,000 0 ENV 53,000; PSE 1,482,000
ENV & Allocated
SM-010047 Caltrans  Willow Rd interchange reconstruction 07/01/02 PSE 1,029,000 1,029,000 0 ENV 54,000; PSE 975,000

*On CTC pending allocation list;
below current allocation plan line -
allocation not anticipated in near

future.

PSE ROW PSE 157,000; 655,000 ROW;
SM-010005 BART SFO Airport Bicycle Trail (SO) & CON 1,500,000 157,000 1,343,000 688,000 CON
MTC990003 MTC Regional rideshare program (SO) 09/17/02 CON 265,000 265,000 0 Allocated
|
TOTALS FOR SAN MATEO COUNTY 4,878,000 3,635,000 1,343,000
ITIP

Allocation Programmed Completed

TIP ID Agency Project Date Phase Amount Allocations Balance Comments

PSE & Allocated (Caltrans Support)
SM-010031 Caltrans SR 101 Auxiliary Lanes - 3rd to Millbrae 07/01/02 ROW SUP 239,000 239,000 0 PSE 199,000; ROW SUP 40,000

TOTALS FOR SAN MATEO COUNTY - ITIP 239,000 239,000 0



STIP ALLOCATION STATUS REPORT Attachment B

ALLOCATION DEADLINE 6/30/2003

SANTA CLARA COUNTY
SANTA CLARA COUNTY
RTIP
Programmed Completed
TIP ID Agency Project Allocation Date Phase Amount Allocations Balance Comments

SCL990041  Caltrans Guadalupe Pkwy 6/13/2002 CON 27,303,000 27,303,000 0 Allocated

*Two projects (292K and 231K)
on CTC pending allocation list;
below current allocation plan
line - allocation not anticipated
in near future. $274,000 lapsed

MTC990004 MTC CMAQ match reserve (SO) CON 1,131,000 334,000 797,000 and returned to county share
JPB991001 JPB Caltrain Diridon station, platform, track work 6/22/2003 CON 2,606,000 2,606,000 0 Allocated
MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 136,000 136,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 102,000 102,000 0 Allocated

CON 1,144,000; CON SUP
156,000 This allocation splits

CON & CON off a landscaping project for
SCL010022  Caltrans Rt 87-Trimble Rd, aux lane 6/22/2003 SUP 1,300,000 1,112,000 188,000 delivery in FY 2005-06
SCL010007 SCVTA Rt 237/880 improvements, stage C 7/18/2002 CON 22,500,000 22,500,000 0 Allocated
SCL010004 MTC/SCVTA PPM (SO) 6/22/2003 CON 291,000 291,000 0 Allocated
TOTALS FOR SANTA CLARA COUNTY - RTIP 55,369,000 54,384,000 985,000
ITIP

Programmed Completed

TIP ID Agency Project Allocation Date Phase Amount Allocations Balance Comments

ROW 2,625,000; CON
13,531,000, CON SUP
1,844,000 This allocation splits
ROW CON & off a landscaping project for
SCL010022 Caltrans US 101 Aux Lane from SR 87 to Trimble 6/22/2003 CON SUP 18,000,000 13,150,000 4,850,000 delivery in FY 2005-06

TOTALS FOR SANTA CLARA COUNTY - ITIP 18,000,000 13,150,000 4,850,000



STIP ALLOCATION STATUS REPORT Attachment B
ALLOCATION DEADLINE 6/30/2003
SOLANO COUNTY

SOLANO COUNTY

RTIP
Allocation Programmed Completed

TIP ID Agency Project Date Phase Amount Allocations Balance Comments
|
MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 155,000 155,000 0 Allocated

Lapsed and returned to Solano
MTC990004 MTC CMAQ match reserve (SO) CON 178,000 0 178,000 County share
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 26,000 26,000 0 Allocated

Lapsed and returned to Solano
SOL950035 Vallejo Vallejo ferry terminal parking ENV 125,000 0 125,000 County share

ENV 200,000; ROW 100,000
$200,000 Obligated *$100,000

ENV & lapsed and returned to Solano
SOL990004 Solano TA  Jepson Parkway (I-80 reliever) 4/3/2003 ROW 300,000 200,000 100,000 County share
SOL991038 Fairfield Air Base Pkwy, Peabody-Main Gate Travis, overlay 10/21/2002 CON 645,000 645,000 0 Allocated

Lapsed and returned to Solano
SOL010013 Fairfield Central Way, Ritchie-Pitman, overlay 4/3/2003 CON 158,000 0 158,000 County share
SOL991039 Fairfield N Texas St, Travis Bl-Air Base Pkwy, overlay 6/10/2002 CON 362,000 362,000 0 Allocated
SOL010002 MTC/STA Planning, programming, and monitoring (SO) 9/19/2002 CON 214,000 214,000 0 Allocated
|
TOTALS FOR SOLANO COUNTY 2,163,000 1,602,000 561,000
ITIP
Allocation Programmed Completed

TIP ID Agency Project Date Phase Amount Allocations Balance Comments

CON 14,300,000; CON SUP
460,000 This allocation splits off

CON & two landscaping project for
CON delivery in FY 2003-04 and 2005-
SOL990001 Caltrans Route 80/680 Cordelia Auxiliary Lanes 5/22/2003 SUP 14,760,000 11,860,000 2,900,000 06

*On CTC pending allocation list;

below current allocation plan line -

allocation not anticipated in near
SOL010030 Capitol Corr J Bahia Viaduct Track Upgrade PSE 190,000 0 190,000 future. ENV 40,000; PSE 150,000

TOTALS FOR SOLANO COUNTY - ITIP 14,950,000 11,860,000 3,090,000



STIP ALLOCATION STATUS REPORT Attachment B
ALLOCATION DEADLINE 6/30/2003

SONOMA COUNTY
SONOMA COUNTY
RTIP
Allocation Programmed Completed
TIP ID Agency Project Date Phase Amount Allocations Balance Comments
Allocated
ROW & (Caltrans Support)
ROW ROW 1,100,000; ROW SUP
SON950005 Caltrans HOV, Wilfred-Santa Rosa 7/1/2002 SUP 1,800,000 1,800,000 0 700,000
Allocated *Scope decreased
from 15 to 7 soundwalls.
$1.140M returned to Sonoma
SON991065 Caltrans  Soundwalls, Wilfred-Rt 12 6/26/2003 CON 4,740,000 3,600,000 1,140,000 county share
CON &
CON
SON990003 Caltrans Park/Ride, Rohnert Park interch 5/22/2003 SUP 225,000 225,000 0 Allocated
SON990001 Caltrans HOV lanes, Rt 12-Steele Lane 7/1/2002 ROW 1,030,000 1,030,000 0 Allocated
ROW
SONO010001 Caltrans Steele Lane Interchange Improv 7/1/2002 SUP 118,000 118,000 0 Allocated
MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 177,000 177,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 31,000 31,000 0 Allocated
SONO010017 SCTA Planning, progr, and monitoring (SO) 7/18/2002 CON 235,000 235,000 0 Allocated
$1m will be returned to STIP
SON010024 SCTA Rt 101 HOV lanes, Petaluma-Rohnert Park 8/22/2002 ENV 4,000,000 3,000,000 1,000,000 County Share
$1m will be returned to STIP
SONO010025 SCTA Rt 101 HOV lanes, Steele Ln-Windsor 8/22/2002 ENV 4,000,000 3,000,000 1,000,000 County Share
TOTALS FOR SONOMA COUNTY 16,356,000 13,216,000 3,140,000
ITIP

TOTALS FOR SONOMA COUNTY - ITIP



